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ESTIMATE RUN 08/19/2019

ESTIMATE SUMMARY 14:26:01

CONTID: C21463A        ESTIMATE NO: 0004 PROG 2005

PCN: 21463A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 141 SOUTH OF DIVIDE ROAD RESURFACING PERCENT TIME:

PROJECT NO: STR141A-047                   

SH 141 SOUTH OF DIVIDE ROAD RE

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,050,869.50 PARTICIPATING $ $ 1,692,990.47

AWARD PROJECT AMT: 6,640,287.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.18

WORK DAYS

WORK DAYS

90.22%

689,862.14

1,692,990.47

1,692,990.47

1,692,990.47

$

$

$

$

6,361,007.36

0.00

6,361,007.36

0.00

6,361,007.36

-99,604.31

0.00

6,261,403.05

0.00

AMOUNT DUE 6,261,403.05 1,692,990.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,692,990.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/23/2019

04/23/2019

08/19/2019

01/17/2019

01/24/2019

02/14/2019

04/23/2019
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PCN: 21463A-BID   ESTIMATE RUN 08/19/2019

PROJECT: STR141A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 *Removal of Delineator 485.000

0.000

202-00090  
 

2,546.25485.000

0.00

485.000

EACH

5.25000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

4.15000

0020 Removal of Asphalt Mat (Planing) 900.000

0.000

202-00240  
 

6,435.00900.000

0.00

900.000

SY  

7.15000

0025 *Removal of Bridge Railing 0.000

381.000

202-00425  
 

10,801.35381.000

10,801.35

381.000

LF  

28.35000

0030 *Removal of Guardrail Type 3 0.000

500.000

202-01130  
 

1,500.00500.000

1,500.00

4,500.000

LF  

3.00000

0035 *Removal of End Anchorage 0.000

1.000

202-01300  
 

310.001.000

310.00

10.000

EACH

310.00000

0040 Unclassified Excavation (Complete In Place) 5,329.000

0.000

203-00010  
 

114,573.505,329.000

0.00

5,329.000

CY  

21.50000

0045 Blading 85.000

0.000

203-01500  
 

7,650.0085.000

0.00

85.000

HOUR

90.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

75.00000

0055 Potholing 4.500

0.000

203-01597  
 

990.004.500

0.00

4.500

HOUR

220.00000
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PCN: 21463A-BID   ESTIMATE RUN 08/19/2019

PROJECT: STR141A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

32.00000

0065 *Erosion Log Type 1 (12 Inch) 1,519.000

0.000

208-00002  
 

8,354.501,519.000

0.00

1,519.000

LF  

5.50000

0070 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000

0075 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

420.0012.000

0.00

12.000

HOUR

35.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

165.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

110.00000

0090 Removal of Trash 4.000

0.000

208-00107  
 

720.004.000

0.00

4.000

HOUR

180.00000

0095 Erosion Control Management 22.000

5.000

208-00207  
 

4,050.0027.000

750.00

32.000

DAY 

150.00000

0100 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

260.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

1,350.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,750.00000
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PCN: 21463A-BID   ESTIMATE RUN 08/19/2019

PROJECT: STR141A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

4,400.00000

0120 *Wildlife Biologist 88.000

0.000

240-00000  
 

7,040.0088.000

0.00

88.000

HOUR

80.00000

0125 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

160.00000

0130 Aggregate Base Course (Class 6) 5,802.000

914.000

304-06007  
 

315,652.006,716.000

42,958.00

7,516.000

CY  

47.00000

0135 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

0.000

TON 

20.00000

0140 Furnish Hot Mix Asphalt 7,491.190

0.000

403-09500  
 

674,207.107,491.190

0.00

7,491.190

TON 

90.00000

0145 *Hot Mix Asphalt (Grading SX) (75) 18,482.530

12,321.160

403-34701  
 

1,694,202.9530,803.690

677,663.80

30,803.690

TON 

55.00000

0150 *Heating and Remixing Treatment 359,548.000

0.000

405-00100  
 

1,168,531.00359,548.000

0.00

359,548.000

SY  

3.25000

0155 Asphalt Cement Performance Grade (PG 64-22) 825.300

884.500

411-03354  
 

453,097.001,709.800

234,392.50

1,709.800

TON 

265.00000

0160 Emulsified Asphalt (Slow-Setting) 8,659.000

4,821.000

411-10255  
 

26,960.0013,480.000

9,642.00

13,480.000

GAL 

2.00000

0165 *Asphalt Rejuvenating Agent 25,073.000

0.000

411-90010  
 

82,740.9025,073.000

0.00

25,073.000

GAL 

3.30000
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PCN: 21463A-BID   ESTIMATE RUN 08/19/2019

PROJECT: STR141A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sawing and Sealing Bridge Joint 0.000

219.000

518-03000  
 

5,037.00219.000

5,037.00

219.000

LF  

23.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

5,400.000

LF  

24.75000

0180 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

2,085.00000

0185 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

3,100.001.000

3,100.00

2.000

EACH

3,100.00000

0190 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

8,300.002.000

8,300.00

18.000

EACH

4,150.00000

0195 *Bridge Rail Type 10R 0.000

381.000

606-11010  
 

89,535.00381.000

89,535.00

381.000

LF  

235.00000

0200 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0205 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

827.000

EACH

21.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

360.000

EACH

23.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

405,000.001.000

0.00

1.000

L S 

405,000.00000

0220 *Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

10,000.001.000

2,500.00

1.000

L S 

10,000.00000
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PCN: 21463A-BID   ESTIMATE RUN 08/19/2019

PROJECT: STR141A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

1,559.000

GAL 

102.00000

0230 Pavement Marking Paint (High Build) 4,201.000

822.000

627-00013  
 

203,431.505,023.000

33,291.00

5,023.000

GAL 

40.50000

0235 *Flagging 1,686.000

454.000

630-00000  
 

53,500.002,140.000

11,350.00

3,400.000

HOUR

25.00000

0240 *Pilot Car Operation 572.000

160.000

630-00001  
 

36,600.00732.000

8,000.00

950.000

HOUR

50.00000

0245 *Traffic Control Inspection 45.000

7.000

630-00007  
 

13,520.0052.000

1,820.00

60.000

DAY 

260.00000

0250 *Traffic Control Management 44.000

14.000

630-00012  
 

49,300.0058.000

11,900.00

110.000

DAY 

850.00000

0255 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0260 *Construction Traffic Sign (Panel Size A) 49.000

39.200

630-80341  
 

3,241.3588.200

1,440.60

98.000

EACH

36.75000

0265 *Construction Traffic Sign (Panel Size B) 10.000

8.000

630-80342  
 

1,260.0018.000

560.00

20.000

EACH

70.00000

0270 *Portable Message Sign Panel 178.000

42.000

630-80359  
 

5,500.00220.000

1,050.00

220.000

DAY 

25.00000

0275 *Drum Channelizing Device 32.000

25.600

630-80360  
 

576.0057.600

256.00

64.000

EACH

10.00000
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PCN: 21463A-BID   ESTIMATE RUN 08/19/2019

PROJECT: STR141A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device (With Light) (Flashing) 5.500

4.400

630-80363  
 

148.509.900

66.00

15.000

EACH

15.00000

0285 *Drum Channelizing Device (With Light) (Steady Burn) 8.000

6.400

630-80364  
 

216.0014.400

96.00

16.000

EACH

15.00000

0290 *Traffic Cone 75.000

60.000

630-80380  
 

675.00135.000

300.00

175.000

EACH

5.00000

0295 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0300 *Mobile Attenuator 0.500

0.400

630-85020  
 

13,500.000.900

6,000.00

2.000

EACH

15,000.00000

0305 *Traffic Signal (Temporary) 0.500

0.400

630-86801  
 

9,000.000.900

4,000.00

1.000

L S 

10,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0315 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 45,719.680

0.000

700-70016  
 

45,719.6845,719.680

0.00

45,719.680

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

329,240.480

700-70018  
 

329,240.48329,240.480

329,240.48

329,240.480

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 194,642.050

215,790.020

700-70019  
 

410,432.07410,432.070

215,790.02

410,432.070

F A 

1.00000
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PCN: 21463A-BID   ESTIMATE RUN 08/19/2019

PROJECT: STR141A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 3,652.500

2,465.000

700-70023  
 

6,117.506,117.500

2,465.00

6,400.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

-6,050.280

700-70025  
 

-6,050.28-6,050.280

-6,050.28

-6,050.280

F A 

1.00000

0345 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm 
System

14.000

0.000

900-00005  
 

1,400.0014.000

0.00

14.000

DAY 

100.00000

0375 Added Item (Dollar)/ Overweight Truck 0.000

-15,074.000

900-00006  
 

-15,074.00-15,074.000

-15,074.00

-15,074.000

DOL 

1.00000

CAT 6,290,507.351,692,990.476,980,369.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 *Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0360 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0365 *Sanitary Facility 1.000

0.000

620-00020  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

CAT 70,500.000.0070,500.00CURRENT AMT0400 $ $ $

$ 6,361,007.351,692,990.47$7,050,869.50$CURRENT AMTPROJECT TOTAL


